



## 69<sup>th</sup> Avenue and Anoka Street Rehabilitation Project

**Given the current pandemic the City will be posting all future project updates and notifications on the 69<sup>th</sup> Avenue and Anoka Street Rehabilitation Project page at <https://www.fridleymn.gov/1338>.**

There will be no hard-copy updates delivered for this project. Residents are encouraged to contact [web-StreetProjects@fridleymn.gov](mailto:web-StreetProjects@fridleymn.gov) and request to be added to the mailing list to receive project updates via email.

### Tentative Schedule

A summary of construction to be expected on 69<sup>th</sup> Avenue and Anoka Street follows (Note that durations are subject to changes due to weather, etc.):

Week of May 18:

- Installation of construction signs and sediment control
- Start removals and sawcut (Anoka Street)

Week of May 25:

- Reclamation of the street (Anoka Street)
- Removals and sawcut continued (Anoka Street)
- Grading the roadway (Anoka Street)

Week of June 1:

- Pave base asphalt pavement (Anoka Street)
- Reclamation of the street (69<sup>th</sup> Avenue)
- Start removals and sawcut (69<sup>th</sup> Avenue)
- Start excavation of excess material and subgrade (69<sup>th</sup> Avenue)

Week of June 8:

- Continue removals and sawcut (69<sup>th</sup> Avenue)
- Continue excavation of excess materials and subgrade (69<sup>th</sup> Avenue)
- Grading of street/trail/drainage swales (69<sup>th</sup> Avenue)
- Traffic Light Revisions (69<sup>th</sup> Avenue)

Week of June 15:

- Installation of concrete (curb & gutter/driveways/pedestrian ramps) **\*Concrete curing for five days after placement\*** (69<sup>th</sup> Avenue & Anoka Street)

Week of June 22:

- Pave base asphalt pavement (69<sup>th</sup> Avenue)
- Grade boulevards behind curb and trail (69<sup>th</sup> Avenue)

Week of June 29:

- Landscaping (69<sup>th</sup> Avenue)
- Install Signage (69<sup>th</sup> Avenue)

Week of July 6:

- Pave final asphalt pavement (69<sup>th</sup> Avenue & Anoka Street)

Week of July 13:

- Sawcut roadway and seal with a sealant for roadway protection (69<sup>th</sup> Avenue & Anoka Street)
- Demobilization / Cleanup

### Parking

We ask that you don't park cars on 69<sup>th</sup> Avenue or Anoka Street in construction areas from 7 AM to 7 PM, Monday-Friday to allow for the contractor to have the space needed for the project. Street parking causes delays for the contractor and we don't want to cause any damage to your personal vehicles. Please let us know as soon as possible if you plan on hosting any events (graduation, birthday, holidays, etc.) and we will do our best to work with our contractor to avoid any major inconveniences.

We also ask that you refrain from watering your lawn in areas where if the runoff will go onto the new concrete or gravel road.

The final assessment hearing will be after construction has been completed and is anticipated to be in the fall.

Our project engineer, Brandon Brodhag, can be reached at (763) 238-8086 if you have questions.

